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August 2023

Stage 2 procurement update
Background
The SR 167 Completion Project is one of two projects 
that make up the Puget Sound Gateway Program, which 
also includes the SR 509 Completion Project. Together 
these projects complete two major unfinished highways 
in the Puget Sound region to create new connections to 
Interstate 5, the ports of Tacoma and Seattle and Seattle-
Tacoma International Airport. 

Based on current market conditions and industry 
feedback, the design team is splitting the SR 167 
Stage 2 project into smaller individual projects. The team 
considered the following key factors when deciding how 
to break out the project:

•	 Preservation of the completion schedule

•	 Separation of Stage 2 work from the Stage 1b  
work area

•	 Right of way acquisition status

•	 Funding availability and milestones

•	 Opportunities for innovation

•	 Benefits for the traveling public

Based on the factors listed above, WSDOT has identified 
a scope of work (Stage 2a, see graphic on reverse) 
located at the eastern end of the corridor that is one-
third the size of the original Stage 2 project.

Schedule
Currently, WSDOT estimates that breaking the project into two parts, Stage 2a and Stage 2b, will only result in a 
nine-month delay. 

The SR 167 Completion Project constructs 6 new 
miles of tolled highway between Puyallup and the 
Port of Tacoma and builds sidewalks and shared-
use paths for non-motorized travelers. Completing 
this unfinished highway will greatly benefit the 
movement of freight, improve safety and reduce 
congestion on local roads and highways in the 
surrounding area.



For more information
Steve Fuchs, P.E.
Project Manager,  
SR 167 Completion Project

360-701-9413

Steve.Fuchs@wsdot.wa.gov

bit.ly/wsdot-sr-167- 
completion-project

Title VI Notice to Public: It is the Washington State Department of Transportation’s (WSDOT) 
policy to assure that no person shall, on the grounds of race, color, national origin, as provided 
by Title VI of the Civil Rights Act of 1964, be excluded from participation in, be denied the 
benefits of, or be otherwise discriminated against under any of its programs and activities. Any 
person who believes his/her Title VI protection has been violated, may file a complaint with 
WSDOT’s Office of Equity and Civil Rights (OECR). For additional information regarding Title VI 
complaint procedures and/or information regarding our non-discrimination obligations, please 
contact OECR’s Title VI Coordinator at (360) 705-7090.

Americans with Disabilities Act (ADA) Information: This material can be made available in an 
alternate format by emailing the Office of Equity and Civil Rights at wsdotada@wsdot.wa.gov 
or by calling toll free, 855-362-4ADA (4232). Persons who are deaf or hard of hearing may 
make a request by calling the Washington State Relay at 711.
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Stage 2a

Stage 2b, current proposal

Timeframe
Construction Spring 2025–Summer 2027

Anticipated contract amount
$175–$225 million

Scope elements
•	 Structures
•	 Earthwork
•	 Traffic systems

Information presented here may be updated prior to 
advertisement.

The scope elements listed below may 
constitute one or more contracting 
opportunities. The timeframe and 
contract amount listed assume one Stage 
2b contract. Contract packaging will be 
finalized after consultation with industry.
Information presented here may be updated 
prior to advertisement.

Scope elements
•	 Structures
•	 Earthwork
•	 Traffic systems
•	 Wetland mitigation
•	 Tolling infrastructure
•	 Weigh Station

Timeframe
Construction Spring 2026–Spring 2029

Anticipated contract amount
$300–$350 million

mailto:Steve.Fuchs%40wsdot.wa.gov?subject=
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